# EXTENSION OF TIME

| | |
|---|---|
| Name of the Work: | Improvements to road from Lakshmipura main road to singapura layout shettihalli Sub Division |
| Job No: | 012-12-000049 |
| Work order No: | EE/DD/WO/299/12-13, Date:01.09.2012. |
| BR No: | 301/2013-14, Date:31.08.2013. |

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

22/6/15

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike